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ZAMAN_H.S. Mr. Martin Hestmark

JENVAL G, U. S. Environmental Protection Agency, Region VIII

SRDOVA L. ATTN: Rocky Flats Project Manager, SHWM-RI

WG . 999 18th Street, Suite 500, sWM-C : - =
WNB Denver, Colorado 80202-2405 S —
ZALY. T.J; ' : _ Z2 yoes
DA LG Mr. Gary Baughman ‘-:g% ‘

RBY. WA Hazardous Waste Facilities Unit Leader Zmm =
PN Colorado Department of Health e o
SR 4300 Cherry Creek Drive South Al f_,
ZRX. G.E. . Denver, Colorado 80222-1530 A ==
::KENNA. F.G. ™ :j (—5
OOV Gentlemen: 2
JTIER. GL : . _ : . . : _
;L,fg.'_#f}\.,s. We are expediting work on the EPA Superfund Innovative Evaluation (SITE) demo of
STTERWHITE D.G the Colloid Polishing Filter technology at the request of EPA. We are making this the

S LIS ~ priority treatability test under the Sitewide Treatability Study (STS) program in an
TEFCERAL attempt to have the site demo occur by August 1993. We are also authorizing EG&G to
TP begin work on this project prior to the transfer of funding from EPA Risk Reduction
TLKINSON, R B. Engineering Laboratory (RREL) in Cincinnati Ohio to Rocky Flats. Funding allocated
TLSON, J M. for other STS projects will be transferred to this project until receipt of the funding from
ANE, J.O. EPA RREL :

n\'eenoﬁrd )

g I T To facilitate the SITE demo, we are also requesting a two month extension for submittal
DA M of the draft and final Phase II treatability study for the Operable Unit 2 Interim
Prminse. BE Measure/Interim Remedial Action (IM/IRA), that are due May 18, and July 13, 1993,
T respectively. We are proposing a schedule extension until July 13 and September 8,

o 1993, respectively. As we pursue this SITE demo, we may identify additional impacts on
IAG work and deliverables.
If you have any questions, please contact Scott Grace at 303-966-7199.

Taylr KX Sincerely,

~ORRES CONTROL | x | x

-
James K. Hartman
Reviewed for Addressee Assigtant Manager for Transition
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M. Hestmark & G. Baughman
93-DOE-05202

cc:

T. Greengard, EG&G

M. Hammis, EG&G

A. Primrose, EG&G

E. Dille, EG&G

B. Fraser, EPA

J. Schieffelin, CDH

A. Gatchett, EPA, RREL




